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Mr. James C. Brown

Manager, Environmental Affairs
Department

0lin Chemicals

Post Office Box 248

Charleston, Tennessee 37310

RE: Source Evaluation Technical Memorandum - Olin
Corporation/McIntosh Plant Superfund Site

Dear Mr. Brown:

The U.S. Environmental Protection Agency (EPA) and Olin
Corporation executed an Administrative Order on Consent (AOC)
for the Remedial Investigation/Feasibility Study (RI/FS)
effective May 9, 1990. Pursuant to this agreement, Olin
committed to a Work Plan schedule dated May 24, 1991. EPA
recognizes by your letter of October 28, 1991, that Olin has
proposed an adjustment of the schedule by approximately three
(3) weeks to accommodate the unanticipated EPA review time for
the Work Plan approval.

The Source Evaluation Technical Memorandum (SETM) was due on
September 1, 1991. Olin notified EPA by its monthly progress
report on September 10, 1991, that the SETM would not be
delivered until November 11, 1991 (a ten (10) week delay).
Section XXIII of the AOC does not provide for modification of
any detail of the schedule without written approval from the
appropriate EPA designee. As you can understand modification as
contemplated by Olin is unacceptable, particularly where the
scheduled item is a critical path item such as the SETM.
Normally, EPA would have assessed stipulated penalties for
Olin’s failure to meet the approved schedule. However, based on
your assurances that the SETM will be submitted on November 11,
1991, and will not delay any future deliverables, EPA will
forego penalties under Section XVI(A)(3) at this time. Please
understand, however, that stipulated penalties will be assessed
if 0lin fails to meet the approved schedule in the future.
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EPA will review the adjusted schedule submitted by 0Olin dated
October 28, 1991, and will provide written notice of its
decision regarding the acceptance of such adjustment.

If there are any questions or concerns, please do not hesitate
to contact me at (404) 347-2643.

Sincerely,

Kenneth A. Lucas
Remedial Project Manager
South Superfund Remedial Branch

cc: Toni Odom, Olin
Joe Downey, ADEM
Dan Cooper, ADEM
Joanne Benante, RCRA
Joyce Catrett, ORC



